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ESTIMATE RUN 06/30/2004

ESTIMATE SUMMARY 13:49:38
CONTID: C14324 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 14324-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 26.0 DAYS TIME ALLOW: 25 WORK DAYS
I-25 HOV LANE VMS BOARD REPLAC PERCENT TIME: 104.00 ORIG TIME ALLOW: 25 WORK DAYS
PROJECT NO: MC 0253-181
I-25 HOV LANE VMS BOARD REPLAC
NAME OF ROAD: 025A
PROJECT COUNTIES: DENVER
CONTRACTOR:
W.L. CONTRACTORS, INC. PAY PERIOD ENDING 06/30/2004 DATE TIME STARTED 05/10/2004
6435 W. 55TH AVENUE DATE LET 04/10/2003 DATE WORK BEGAN 05/10/2004
DATE AWARDED 04/16/2003 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/01/2003 DATE ACCEPTED
ARVADA CO 80002 303-422-7985 DATE NOTICE TO PROCEED 05/10/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 71,260.00 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: $ 51,260.00 NON-PARTICIPATING 31,154.50 21,402.00
PERCENT COMPLETE : 43.72% TOTAL EARNINGS 31,154.50 21,402.00
FUNDS AVAILABLE: $ 40,105.50 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 31,154.50 21,402.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -467.32 -321.03
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 30,687.18 21,080.97
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 30,687.18 21,080.97
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 21,080.97

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 203-01597
0010 210-00855
0015 613-01200
0020 613-10000
0025 614-00012
0030 614-10123
0035 614-87406
0040 626-00000
0045 630-00000
0050 630-00003
0055 630-00007

ROADWAY

Cl4324
14324-BID
MC 0253-181
ITEM
DESCRIPTION
POTHOLING

RESET TRAFFIC SIGNAL CONTROLLER CABINET

2 INCH ELECTRICAL CONDUIT

(PLASTIC)

WIRING

SIGN PANEL

(CLASS II)

VARIABLE MESSAGE SIGN

(INSTALL ONLY)

FIBER OPTIC CABLE

(SINGLE MODE)

(6 STRANDS)

MOBILIZATION

*FLAGGING

*UNIFORMED TRAFFIC CONTROL

*TRAFFIC CONTROL INSPECTION

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0002

CURRENT
QUANTITY/
UNITS
UNIT PRICE
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0.000
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PCN: 14324-BID ESTIMATE RUN 06/30/2004
PROJECT: MC 0253-181 ESTIMATE NO: 0002 13:49:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 630-00012 *TRAFFIC CONTROL MANAGEMENT 25.000 7.000
DAY 10.000 4,350.00
435.00000 17.000 7,395.00
0065 630-80001 *FLASHING BEACON (PORTABLE) 2.000 0.000
EACH 0.000 0.00
468.00000 0.000 0.00
0070 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 10.000 9.000
EACH 0.000 0.00
24.00000 9.000 216.00
0075 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0080 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 3.000
TYPE)
EACH 0.000 0.00
332.00000 3.000 996.00
0085 630-80380 *TRAFFIC CONE 300.000 105.000
EACH 15.000 45.00
3.00000 120.000 360.00
0090 700-70010 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0095 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0100 700-70090 F/A RESET 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0105 700-70310 F/A LANDSCAPING 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 71,260.00 $ 21,402.0058 31,154.50

PROJECT TOTAL CURRENT AMT $ 71,260.00 $  21,402.00 S 31,154.50



